State of Wisconsin/Department of Transportation
RESEARCH PROGRESSREPORT FOR THE QUARTER ENDING: December 31, 2003

Program: SPR-0010(37) FFY 2003 Part: 11 Research and Development
Project Title: Recycling Asphaltic Pavement Containing Tire Project | D: 0092-45-52

Rubber (Rubberized Asphalts) # 93-0la
Adminigtrative Contact: NinaMcLawhorn Sponsor:
WisDOT Technical Contact: Deb Bischoff Approved Starting Date: 1 October 1993
Approved by COR/Steering Committee: Approved Ending Date: 31 December 2001

Project Investigator (agency & contact): Deb Bischoff - WisDOT

Description: The objectives of this study were to determine the recyclability of asphalt rubber pavements with respect to design,
construction, performance, cost and environmental impacts.

Total study budget Current FFY budget Expendituresfor current Total Expendituresto date
quarter

$21,000

Progress ThisQuarter: (Includesproject committee mtgs, work plan status, contract status, significant progress, etc.)

Decided to combine two separate studies involving crumb rubber into one final report. A draft of the entire report was completed. The
review process began and some missing data was tracked down and analyzed and included in the report.

As of December 31, 2003, the study was about 90% compl ete.

Work Next Quarter:

Will finalize, print, and distribute the final report. This study will be officially closed.

Circumstances affecting progr ess/budget:




